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                                                            Name of contractor     ___________________________________ 

 
 
 

NOTICE INVITING TENDERS 
 
 

Name of work                                               :   Construction of road for Adivasi colony at college  
                                      of Engineering Pathanapuram 

 
           Estimated Amount                                    :         Rs.26,47,475/- 
 
Issue of Tender Documents                    :  From 29.07.2011 to 05.08.2011, to be downloaded    
                                                                                From the website www.capekerala.org 
 
Registration Cost            :       Rs. 4,500/- to be submitted along with the tender                  
                                                                                 
 
E.M.D.    :       Rs.66,200/-   To be submitted along with tender 
 
Last date & time of Submission     :       05.08.2011 at 1.00 pm 
of tender              
 
Date and time of opening of tender        :      05.08.2011 at 3.00 pm 
 
Firm Period of tender    :      3 months 
 
Period of completion of work        :        45 days 
 

 
 
 

Note :           1.      Detailed notice inviting tender deemed as part of Contract and agreement.   
 

2.  Defects if any noticed within the guarantee period from the date of completion   
will be got rectified by the Contractor at his own  cost 
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I - GENERAL 
 

Name of Work                                  :   Construction of road for Adivasi colony at college  
                                  of Engineering Pathanapuram 

            Time of Completion                               :       45 days 
 
All communications shall be addressed to the Director, CAPE in the following address by 
post/person  
 

Co-operative Academy of Professional Education 
Co-Bank Tower 
VIKAS BHAVAN P.O 
Thiruvananthapuram-695033 
Tel No.0471-2316236 
Fax No.0471-2310049  
 
 
 

                                                                  Sd/- 
 

                                                                                                            Director 
 
Thiruvananthapuram, 
Date:29.07.2011 
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II-   DETAILS OF TENDER 

 
 
 Name of Work :   Construction of road for Adivasi colony at college  of Engineering Pathanapuram 
       Competitive percentage rate tenders are hereby invited by Co-operative Academy of       
                      Professional Education for the above-referred work. 

 
1. The contract documents consisting of Technical specification, Bills of Quantities duly 
        signed on every page by the bidder shall be submitted to the DIRECTOR. 
2. The time allowed for the work is 45 days from the date of acceptance of the Work order. 
 
3. The tender shall be accompanied by Registration fee of Rs.4,500/-and  Earnest Money 
deposit of 2.5% of PAC limited to Rs.66,200/- in the form of Demand Draft taken from SBT  in 
favour of Director, CAPE  payable at Thiruvananthapuram. The Registration fee will not be 
refunded under any circumstance. 
4. Initial Security deposit: The Earnest Money will be retained as part of the security for the 
fulfillment of the contract. Security deposit in the form of DD @ 5% of quoted PAC limited to 
maximum of Rs.1,00,000/- excluding EMD shall be submitted at the time of executing the 
agreement. 

 
5. The Tenderer will submit his tender after carefully examining the whole of the tender 
documents and the conditions there of. 

 
6. This notice, the conditions of tender, and the duly completed form of tender will inter alia 
form part of the agreement to be executed by the tenderer with the Director 
 
  

 
 
 
 

Director 
Co-operative Academy of Professional Education 
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III- FORM OF COVERING LETTER 
 
To 
    The Director 
    CAPE 
   Co-Bank Tower 
   VIKAS BHAVAN P.O 
   Thiruvananthapuram-695033 
    Tel No.0471-2316236 
 
Sir, 
      Sub: Construction of road for Adivasi colony at college of Engineering Pathanapuram 
 
1. Having examined the above tender details along with the specifications relating to the 

above subject work and the general conditions therein referred to, we hereby offer to carry 
out the work described in the said specification and general conditions for the sums and 
percentage rates quoted in the tender submitted herewith. 

 
2. We hereby undertake to complete the work envisaged in accordance with contract 

conditions within the time specified in the tender. 
 
3. We hereby guarantee the particulars entered into the quotation submitted by us. 
 
 
 
................................. 
Signature of Tenderer 
 
 
 
 
(Name, Title and Position) 
 
Address: 
 
 
 
Place: 
Date: 
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                                                  I NOTICE INVITING TENDER 
 
Sealed Percentage rate tenders are invited on behalf of Co-operative Academy of Professional Education 
(CAPE) (THE OWNER) for the Construction of electrical machine Lab for College of Engineering and 
Management Punnapra from eligible Contractors possessing appropriate class registration in CPWD, State 
PWDs or Government Undertakings or companies for executing this work. 
 
1.01 The general information on the project may be found from the bidding document.  The 
information is only indicative.  The tenderers are required to visit the site and familiarize 
themselves with the site conditions, nature of substrata, availability of construction materials, 
etc., before quoting.  The drawings, conditions of contract, schedule of quantities and the 
specifications may be carefully studied before they offer their prices.  No claims for extra 
compensation over and above the quoted rates will be entertained by THE OWNER on the 
ground that the tenderer have misjudged site conditions, nature of substrata, tender conditions or 
any item of tender.  The tender documents will be available from the website of Co-operative 
Academy of Professional Education  www.capekerala.org  from 29.07.2011 
 
1.03 Tender documents signed and complete in all respects shall be forwarded so that it 

reaches the office of the Director, CAPE on or before 13.00hrs on 05.08.2011.  Any 
tender received after the due time and date will be rejected. 

 
 
 The sealed cover containing the Tender shall be accompanied by  
 

1. Registration Cost as specified 
2. EMD as specified 

 3. Duly signed and stamped Price Bid only, without any conditions. 
 4. Schedule of Quantities with percentage duly filled and amount worked out in            
                        figures on each page signed and stamped by the tenderer.  

 
1.04 The tender will be opened in the presence of tenderers or their authorized 

representatives who are present at 15.00 hrs on 05.08.2011.   THE OWNER reserves 
the right to reject any bid without assigning any reasons.   

 
 
1.05. 
 .01 After the public opening of the tenders, the information relating to the examination, 

clarification, evaluation and comparison of tenders and recommendations 
concerning the award of contract shall not be disclosed to the tenderer and other 
persons not officially concerned with such process. 

 
.02 Subject to THE Owner’s right to accept any tender and reject any or all tenders;   

the work will normally be awarded to the tenderer whose bid has been determined 
to be substantially responsive to the tender documents and who has offered the 
lowest Evaluated Tender Price provided further that the tenderer has the capability 
and resources to carry out the contract effectively. 

 
.03 Prior to the expiry of the period of validity of the tender THE OWNER will notify 

the successful tenderers in writing their name the sum which THE OWNER will pay 
to the contractor in consideration of the execution completion, operation, 
maintenance and guarantee of the work by the contractor as specified by the 

http://www.capekerala.org/
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contract (hereinafter called the contract price).  This letter of acceptance will 
constitute the formation of a contract. 

 
.04 Before commencing the work and within a week after the letter of acceptance of the 

tender has been intimated to him, the tenderer shall make a security deposit as 
given in clause 1.11 of this notice and furnish the same for the proper fulfillment of 
the contract and shall execute an agreement for the work in required non-judicial 
stamp paper in the format given as “Articles of Agreement”. 

 
.05  If the tenderer fails to execute the agreement as stated above within the specified 

period, the earnest money deposit shall be forfeited to THE OWNER and fresh 
tenders called for or the matter otherwise disposed off.   If, as a result of such 
measures due to the default of the tenderer to pay the required deposit, execute the 
agreement or take possession of the work site, any loss to THE OWNER results, the 
same will be recovered from the tenderer by deducting from any amount due to him 
from other works or revenue recovery or by suitable course of action including legal 
proceedings. 

 
1.06    Tenders not properly filled, mutilated with incorrect calculations or generally not 

complying with the conditions are susceptible to be rejected. 
 
1.07     The rate quoted as percentage rate will deemed to include the cost of all materials, labour, 

hire charges for all machinery, cost of fuel, power, all leads and lifts, taxes, levies, 
royalties all overheads contingencies, profits, etc. and the quoted price is all inclusive.   

 
1.08    If the tender is made by an individual, it shall be signed with his full name and his 

complete address shall be given.  If it is made by partnership firm it shall be signed with 
the co-partnership name by a member of the firm who shall sign his own name and give 
the name and address of each partner of the firm and attach a copy of ‘Power of 
Attorney’ with the tender authorizing him to sign on behalf of the other partners.  A 
certified copy of the ‘Registered Partnership Deed’ shall also be submitted along with the 
tender.  If the tender is made by a Registered company, it shall be signed by the 
Authorized signatory with copy of the power of attorney authorizing him to sign the 
tender.  The tender should be in a sealed cover. 

 
1.09 EMD 
 
.01 Earnest Money Deposit is Rs.66,200/-. It shall be drawn in the form of crossed demand 

draft in favour of Director,CAPE payable at Thiruvananthapuram valid for a minimum of 
6 months. 

 
.02 E.M.D. of the unsuccessful tenders will be refunded without any interest on finalization 

of the contract with the successful Tenderer or on the expiry of the validity period 
whichever is earlier. 

 
.03 E.M.D. deposited with THE OWNER will be forfeited, 
 

i) if a bidder withdraws his bid during the period of validity specified. 
 

ii) if the successful bidder fails within the time limit to sign the contract document or 
fails to furnish the required security deposit. 
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1.10 SECURITY DEPOSIT 
 
.01 The successful tenderer on receipt of the letter of acceptance will deposit an amount equal to 

2.5% of the value of contract in the form of a Bank guarantee from a scheduled public 
sector Bank in the format prescribed by THE OWNER and valid for the entire period of 
construction within one week of the award of the work, subject to a maximum of 
Rs.1,00,000/-, in addition to EMD 

 
.02 E.M.D. will not be refunded to the contractor after remittance of the security and 

execution of the agreement. 
 
.03 The SECURITY DEPOSIT will be refunded to the contractor after expiry of the defects 

liability period. 
  
1.11 RETENTION AMOUNT 
 
.01      Retention Money at the rate of 10% of the value of work done for each running bill will 

be deducted from first and following part bills until such time as the cumulative total of 
such deductions (herein referred to as the Retention Money) shall amount to 10% of the 
executed value of the work including security deposit. On expiry of the defects liability 
period or on payment of the amount of the Final Bill which ever is later, the Engineer-in-
charge, shall on demand from the contractor refund to him the security deposit and 
retention amount provided that the Engineer-in-charge is satisfied that there is no demand 
outstanding against the Contractor. 

. 

.02 All the deposits of E.M.D., SECURITY DEPOSIT and RETENTION MONEY will not 
bear any interest whatsoever. 

 
1.13 Income-tax at the rate prevailing at the time of payment will be deducted from each 

running bill and final bill. 
 
1.14.01 All statutory payments in connection with the employment of the workmen for this work 

will be borne by the Contractor. 
 
.02 The contractor is the employer of all the workers engaged for this work and should 

therefore take all required registrations and pay premium correctly to labour welfare 
funds constituted by the Union Government and State Governments from time to time. 
 

1.15 All statutory deductions shall be made from the amount eligible to the contractor in each 
part bill at current rates.  The deduction towards the work contract tax shall be as per the 
prevailing rates of State Government Sales Tax Rules.  Any tax omitted, to be deducted 
in any part bill shall be deducted in the subsequent bills/final bill. 

 
1.15 PERIOD OF VALIDITY 
 
.01 The tender shall remain valid for acceptance for a period of three months from the date of 

submission of the tenders.  If any tenderer withdraws his tender before the said period or 
makes any modifications in terms and conditions of the tender, then THE OWNER has 
the liberty to forfeit the said Earnest Money Deposit. 

 
1.16 INSPECTION OF SITE 
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 Every tenderer is expected to inspect the site of the proposed work and acquaint himself 

with the site conditions of substrata, approaches, availability of raw materials, geological 
and weather conditions, etc., before quoting his rates.  He must go through all the 
drawings, specifications and other tender documents. Any further clarifications in the 
drawings and documents can be had from THE OWNER at the above-mentioned address. 

 
1.17 QUANTUM OF WORK 
 
.01 A schedule of approximate quantities for various items accompanies this tender.  It shall 

be definitely understood that THE OWNER do not accept any responsibility for the 
correctness or completeness of this schedule in respect of items and quantities and this 
schedule is liable to alteration by deletions, deductions or additions at the discretion of 
THE OWNER without affecting the terms of the contract. 

 
.02 THE OWNER reserves the right to increase or decrease the quantum of work at site 

without assigning any reason. 
 
.03 Variations in the quantities put to tender will not be the basis of any claim or disputes.  

The rates agreed by the contractor shall hold good for any amount of variation in the 
quantities and no claims whatsoever will be entertained on this amount.  The contractor 
shall carry out all works as directed by THE OWNER at the same agreed rates. 

 
1.18 ALL INCLUSIVE RATES 
 
 The contractor’s rate must be firm and include the cost of transportation of material to the 

site, all taxes such as Sales Tax, Excise and Octroi, etc. and the fixing or placing in 
position for which the item of work is intended to be operated.  The rates quoted by the 
contractor shall be firm throughout the contract period and there shall be no upward 
revision of the rates quoted by the contractor for any reasons whatsoever.  It should be 
clearly understood that any claims for extra Sales Tax, Excise duty, construction tax or 
any additional tax, etc., shall not be entertained in any case whatsoever once the tenders 
are opened. No incidental charges for dewatering, shoring, etc. will be paid other than the 
quoted rates for finished items 

 
1.19  INTERPRETING SPECIFICATIONS 
 
.01 In interpreting the specifications, the following order of decreasing importance shall be 

followed: 
 
 a.  Specification mentioned in Schedule of Quantities 
 b. Special conditions of contract, 
 c. Unit Rate Specifications and Technical Specifications, 

d. Drawings 
  
.02 Matters not covered by the specifications given in the contract, as a whole shall be 

covered by the relevant Indian Standard Codes.  If such codes on a particular subject have 
not been framed, the decision of THE OWNER shall be final. 

 
1.20  alterations shall be made by the tenderer in the Notice Inviting Tender, Instructions to the      

contractors, Contract form, conditions of the contract, special conditions, drawings and 
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specifications and if any such alterations are made or any conditions attached, the tender is 
liable to be rejected. 

 
1.21.01 The acceptance of a tender rests with the Authorized Representative of THE OWNER 

who does not bind himself to accept the lowest tender and reserves to himself the 
authority to reject any or all the tenders received without assigning any reason(s) 
whatsoever. 

.02 The authorized representative of THE OWNER reserves the right of accepting the whole 
or any of the tenders received and the tenderer shall be bound to perform the same at the 
rates quoted. 

 
1.22    The work shall be carried out under the direction and supervision of THE OWNER / 

CONSULTANT or their representative at site. On acceptance of the tender, the contractor 
shall intimate the name of his accredited representative who would be supervising the 
construction and would be responsible for taking instructions for carrying out the work. 

 
1.23 THE OWNER/Consultant’s decision with regard to the quality of the material and 

workmanship will be final and binding; any material rejected thus shall be immediately 
removed by the contractor and replaced by materials as per specifications and standards. 

1.24     SUB-LETTING 
 
 No part of the contract shall be sublet without the written permission of THE OWNER 

nor shall transfers be made by the Power of Attorney authorizing others to carryout the 
work or receive payment on behalf of the tenderer. 

 
1.25 DEFECTS LIABILITY PERIOD 
            Any defect developed within ‘Defect Liability Period’ of SIX months will have to be 
            rectified by the contractor at his own cost and in case the defects are not rectified by the  
            contractor, OWNER/CONSULTANT or their representative shall get the work done at  
            the risk and cost of the contractor. 
 
1.26 DELAYS IN COMMENCEMENT 
 
 The contractor shall not be entitled to any compensation for any loss suffered by him on 

account of delays in commencing or executing the work, whatever the cause for such 
delays may be including delays in procuring Government Controlled or other materials. 

 
1.27 OCCUPATION IN PART 
 
 If THE OWNER wants to occupy areas in part, the contractor shall complete the work of 

these areas in conjunction with THE OWNER and hand over the same to THE OWNER 
without affecting any of the clauses of contract agreement. 

 
1.28 The contractor should inspect the source of materials, their quality, quantity and 

availability.  All materials must strictly comply with the relevant B.I.S. specifications. 
 
1.29 The contractor must co-operate and co-ordinate with other contractors involved in other 

works at the site.  The contractor should also note that they shall have to clear the site of 
vegetation, debris, etc. before the commencement of the work and that no extra payment 
is permissible on this account. 
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1.30 PERIOD OF CONSTRUCTION 
 Time is the essence of this contract.  The construction period shall be fourteen days. 

Commencement of the work shall be considered from the 7th day of receipt of letter of 
acceptance.   

1.31 LIQUIDATED DAMAGES 
 Liquidated Damages will be levied for every week of delay at the rate of 1% of the total 

contract value upto a maximum of 10% of the total contract value. 
 
1.32 CONTRACTOR’S STORE AND SITE OFFICE 
 Suitable area in the site of work shall be allowed to the contractor free of cost for 

constructing temporary structures for storing his tools and plants, materials site office and 
cement Godown.   However, the structure will be provided by him at his own expense 
and he will be solely responsible for guarding his property with requisite insurance 
against theft, fire, etc.  The contractor however will have to dismantle the sheds and 
vacate the land of all debris, etc. at his own expense after completion of work. 

 
1.33 MEASUREMENT AND BILLING 
.01       The contractor or his representative shall accompany THE OWNER or their 

representative in taking measurements and shall agree to the measurements taken on spot.  
All necessary tapes shall be of steel and shall be supplied by the contractor.  The 
contractor shall then present his bill based upon the agreed and recorded measurements 
and as per the directions of THE OWNER, if the contractor fails to accompany THE 
OWNER /CONSULTANT’s representatives for measurements, then he shall be bound by 
the measurements taken by THE OWNER or their representative. 

.02  The contractor shall raise bills once a month or for a minimum payment of 10% of 
contract amount. 

.03  Payments towards all interim bills will be made by THE OWNER within 30 days of 
presentation by the contractor. 

.04   Period of final measurement shall be one months from the time of completion of the 
project. 

1.34     EXTRA ITEMS 
.01  Any item of work that do not find a place in the schedule of quantities, in the original 

tender or in the accepted tender or contract as has been directed by THE OWNER to 
execute is deemed as an extra item of work.  All such works that are necessary to be 
carried out under the direction of THE OWNER shall be carried out by the contractor.  
No such variation will violate the Contract. 

.02  Extra items of work thus carried out by the contractor will be paid at the rates worked out 
by THE OWNER in the following manner. 

.03  In the case of all extra items whether additional, altered or substituted, if accepted rates 
for identical items are provided for in the contract such rates shall be applicable. 

.04  In the case of extra items whether altered or substituted, for which similar items exists in 
the contract, the rates shall be derived from the original item by appropriate adjustment of 
cost of affected components.   

.05  In the case of extra items, whether additional altered or substituted, for which the rates 
cannot be derived from similar items in the contract, and only partly from similar items in 
the contract shall be determined by THE OWNER on the basis of the prevailing market 
rates giving due consideration to the analysis of the rate furnished by the contractor with 
supporting document including contractor’s profit. Tender Excess will not be admissible 
in such cases. 

.06  In the case of extra item whether additional, altered, substituted, for which the rates 
cannot be derived either from similar items of work in the contract or from the 
departmental schedule or rates, the contractor after execution of the work as mentioned in 
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1.34.01 above and shall within 14 days of the receipt of order to carry out the said extra 
item of work, communicate to the Engineer the rate which he proposes to claim for the 
item, supported by analysis of the rate claimed and THE OWNER shall  within one 
month thereafter, determine, the rate on the basis of the market rate giving due 
consideration to the rate claimed by the Contractor. Tender excess will not be admissible 
in such cases. 

1.35 The contractor shall make his own arrangement for water and electricity required for the 
work. THE OWNER takes no responsibility for the supply of either electricity or water. 

1.36 INSURANCE 
 The successful tenderer shall take out Contractor’s All Risk (CAR) insurance policy, 

jointly in the name of THE OWNER and the contractor, and the original policy shall be 
deposited with THE OWNER. 

1.37 This Notice Inviting Tender will form part of the tender document and the agreement 
executed by the successful tenderer. 

 
Place: Thiruvananthapuram 
Date: 29.07.2011 

DIRECTOR 
 

SUMMARY OF NOTICE INVITING TENDER 
 

Sl. No 
item 

 
Description 

 

1.    Defects liability period         
   

Twelve  months 

2. Period of final measurements and  
valuation 

One month. 

3. Date of commencement of work 7th day from the date of receipt of   letter of 
acceptance. 

4. Period of completion of work 1 months 
5. Earnest money deposit    Rs.66,200/- 
7. Security additional deposit   5% of contract value for each parts subject to a 

maximum of Rs.1,00,000/- 
8. Retention money     10% of each running bill, limited to 10% of total 

executed value including security deposit 
9. Firm period of tender Three months from the date of opening of  Tender 

10. Escalation No Escalation 
11 Liquidated damages 1% per week of delay.  Maximum 10% of total 

Contract value. 
 
 
 

Director 
Co-operative Academy of Professional Education 
Co-Bank Tower 
VIKAS BHAVAN P.O 
Thiruvananthapuram-695033 
Tel No.0471-2316236 
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IV. CONDITIONS OF CONTRACT 
 
 1. The Contract means the documents forming the tender and acceptance thereof and the 
              formal agreement executed between the competent authority on behalf     
           of Director, Co-operative Academy of Professional Education,Co-Bank   
        Tower, VIKAS BHAVAN P.O Thiruvananthapuram and the CONTRACTOR,  
           together with the documents referred to therein including these  
           conditions, the specifications, designs, drawings and instructions issued  
           from time to time by the Engineer-in-charge and all these documents  
           taken together, shall be deemed to form one contract and shall be  
           complementary to one another. 

 
2. In the contract, the following expressions shall, unless the context otherwise requires, have 
the meanings, hereby respectively assigned to them:- 

 
i)  The expression works or work shall, unless there be something either in the subject or 

context repugnant to such construction, be construed and taken to mean the works by or by 
virtue of the contract contracted to be executed whether temporary or permanent, and whether 
original, altered, substituted or additional. 

 
ii) The Site shall mean the land/or other places on, into or through which work is to  be 

executed under the contract or any adjacent land, path or street through which  work is to be 
executed under the contract or any adjacent land, path or street  which may be allotted or used 
for the purpose of carrying out the contract. 

 
iii) The CONTRACTOR shall mean the individual, firm or company, whether 

 incorporated or not, undertaking the works and shall include the legal personal 
 representative of such individual or the persons composing such firm or  company, or 
the successors of such firm or company and the permitted  assignees of such individual, 
firm or company. 

 
iv) The CONSULTANT shall mean the individual, firm or company, whether incorporated 

or not, undertaking the architectural consultancy and supervision and Management of the 
works and shall include the legal personal representative of such individual or the persons 
composing such firm or company, or the successors of such firm or company and the 
permitted assignees of such individual, firm or company. 

v) The Engineer-in-charge means the Project Manager or any other Engineer of Co-
operative Academy of Professional Education who shall supervise and    be in-charge of 
the work on behalf of CAPE. 

vi) Accepting Authority shall mean Director, CAPE  
vii) Owner shall mean the Director CAPE,TVM 
viii) Excluded Risk are risks due to riots (other than those on account of CONTRACTOR’s 

employees), war (whether declared or not) invasion, act of foreign enemies, hostilities, 
civil war, rebellion revolution, insurrection, military or usurped power, damages from 
aircraft, acts of God, such as earthquake, lightening and unprecedented floods, and other 
causes over which the CONTRACTOR has no control.  

 
ix) Market Rate shall be the rate as decided by the Engineer-in-charge on the basis of the 

cost of materials and labour at the site where the work is to be executed plus 10% to 
cover, all overheads and profits. 

 



 15

x) Schedules(s) referred to in these conditions shall mean the relevant schedule(s) annexed 
to the tender papers with the amendments thereto. 

  
xi) Department means Co-operative Academy of Professional Education which invites 

tenders. 
 

xii) District specification means the specifications followed by the state of Kerala in the area 
where the work is to be executed. 

 
xiii) Tendered value means the value of the entire work as stipulated in the letter of award. 

 
xii)   Site Order book is a book to be maintained by the Contractor and produced when 

demanded by the Engineer in-charge to record any instruction /comments by the Engineer 
in-charge) 

 
3. Where the context so requires, words imparting the singular only also include the plural 

and vice versa. Any reference to masculine gender shall whenever required include 
feminine gender and vice versa. 

 
4.     Headings and marginal notes to these General Conditions of contract shall not be deemed 

to form part thereof nor be taken into consideration in the interpretation or construction 
thereof or of the contract. 

 
5. The work to be carried out under the contract shall, except as otherwise provided in these 

conditions, includes all labour, materials, tools, plants, equipments and transport which 
may be required in preparation of and for and in the full and entire execution and 
completion of the works.  The descriptions given in the Schedule of quantities shall, 
unless otherwise stated, be held to include wastage of materials, carriage and cartage, 
carrying and return of empties, hoisting, setting, fitting and fixing in position and all 
other labours necessary in and for the full and entire execution and completion of the 
work as aforesaid  in accordance with good practice and recognized principles. 

 
7. The CONTRACTOR shall be deemed to have satisfied himself before tendering as to the 

correctness and sufficiency of his tender for the works and of the rates and prices quoted 
in the schedule of quantities, which rates and prices shall except as otherwise provided 
cover all his obligation under the contract and all matters and things necessary for the 
proper completion and maintenance of the works. 

 
8. The several documents forming the part of contract are to be taken as mutually 

explanatory of one another; detailed drawings being preferred to small scale drawing, 
figured dimensions being preferred to scale, special conditions in preference to General 
conditions. 

 
8.1 In the case of discrepancy between the schedule of Quantities, the specifications and/or 

 the Drawings, the following order of preference shall be observed.   
i) Description of Schedule of Quantities. 
ii) Particular Specification and special condition, if any 
iii) Drawings. 
iv) P.W.D Specifications 
v) Indian Standard specifications of B.I.S.   
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8.2 If there are varying or conflicting provisions made in any one document forming part of 
the contract, the Accepting Authority shall be the deciding authority with regard to the 
intention of the documents and his decision shall be final and binding on the 
CONTRACTOR. 

 
8.3 Any error in description, quantity or rate in schedule of Quantities or any omission there 

from shall not vitiate the CONTRACT or release the CONTRACTOR from the execution 
of the whole or any part of the works comprised therein according to drawings and 
specifications or from any of his obligations under the contract. 

 
8.4 Commencement and completion of work- The work shall commence within 7 days 

from the date of work order and complete the whole work within 1 month from the start 
of the work. 

 
9. Agreement- The contractor, on acceptance of his tender by the Accepting Authority, 

shall within 7 days from the stipulated date of start of the work sign the agreement of 
contract consisting of:-  

 
a) The tender conditions, all the documents including drawings, if any, forming the part 
of tender as issued at the time invitation of tender and acceptance thereof together with 
any correspondence leading thereto. 
    
b) Model Rules for the protection of health, sanitary arrangements for workers employed 
by PWD of its CONTRACTORs. 
c) PWD CONTRACTOR’s Labour Regulations. 

 
MEASUREMENT BOOKS 

           Conventional measurement book shall be used for recording the measurements. The   
            Engineer-in-charge of   Construction of road for Adivasi colony at college of  
            Engineering Pathanapuram will be the custodian of the M-Books.  The pages of these   
          measurements  books shall be serially numbered and a record of these measurements book 
          shall be maintained in a separate register. The measurements shall be carried forward from  
          the previous recorded measurement as per the existing procedure.  

 
 

MODE OF MEASUREMENTS  
  
             Measurement of works shall be made as per principles adopted in Kerala PWD and ISI  
             codes for measurement of works. The measurements shall be jointly taken by the  
             CONTRACTOR or his representative and the Engineer –in- charge or his representative  
             of   Construction of road for Adivasi colony at college of Engineering Pathanapuram 
             and recorded and entered in the M.Books by the Engineer- in-charge or his 
           Authorised representative. 

The Engineer-in-charge shall incorporate all such changes or corrections, as may be done 
during the checks to the recorded measurements 

 Cuttings / over writing / insertions in the M.Books are not allowed after final checking. 
  
 EXTRA ITEMS 

 
If any extra item has to be executed at site which may be absolutely necessary for the 
work and which are not included in BOQ shall be executed on written orders from the 
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Project Manager of CAPE. The contractor shall bring to the notice of the concerned 
official in advance the requirement of extra item to be executed. The rates shall be 
derived from parallel items or similar items if possible or shall be derived from the 
reasonable existing market price plus the cost of labour plus ten percent for contractor’s 
overheads and profits. The CONTRACTOR shall furnish the rate analysis which 
supporting statements to  the Owner for approval. However the CONTRACTOR shall not 
delay the work for finalization of the rates of the concerned item. 

 
.  
           BILL TO BE SUBMITTED BY THE CONTRACTOR 

 
Based on the quantities worked out as per the joint measurements recorded the 
CONTRACTOR shall submit his running and final bill in the appropriate format as 
followed in PWD. The CONTRACTOR shall submit as many copies of the bills as may 
be required for the purpose of reference and record.  The bill shall be carried forward 
from the previous running account bill as per the existing procedure. 

  
Contractor’s Superintendence, Supervision, Technical Staff & Employees  

 
 The CONTRACTOR shall provide all necessary superintendence during execution of the 

work and as long thereafter as may be necessary for proper fulfilling of the obligations 
under the contract. 
 
The CONTRACTOR shall immediately after receiving letter of acceptance of the tender 
and before commencement of the work, intimate in writing to the Engineer-in-Charge the 
name(s),  qualifications, experience, age, address(s) and other particulars along with 
certificates, of the principal technical representative to be in charge of the work and other 
technical representative(s) who will be supervising the work. The Engineer-in-Charge 
shall within 3 days of receipt of such communication, intimate in writing his approval or 
otherwise of such representative(s) to the CONTRACTOR.  Any such approval may at 
any time be withdrawn and in case of such a withdrawal, the CONTRACTOR shall 
appoint another such representative(s) according to the provisions of this clause.  
Decision of the tender accepting authority shall be final and binding on the 
CONTRACTOR in this respect.  Such a principal technical representative and other 
technical representative(s) shall be appointed by the CONTRACTOR soon after receipt 
of the approval from Engineer-in-Charge and shall be available at site before start of 
work. 
 
All the provisions applicable to the principal technical representative under the Clause 
will also be applicable to other technical representative(s). The principal technical 
representative and other technical representative(s) shall be present at the site of work for 
supervision at all time when any contractual activity is in progress and also present 
himself /themselves, as required, to the Engineer-in-Charge and/or his designated 
representative to take instructions.  Instructions given to the principal technical 
representative and other technical representative(s) shall deemed to have the same force 
as if these for have been given of the CONTRACTOR. The principal technical 
representative(s) and other representatives shall be actually available fully during all 
stages of execution of work recording/checking/ test checking of measurement  of work 
and wherever so required by Engineer-in-Charge and shall also note instructions 
conveyed by the Engineer-in-Charge or his designated representative(s) in the order book 
and shall affix his/their signature in token of noting down the instructions and in of 
acceptance of measurements/ checked measurements/test checked measurements.  The 
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representative(s) shall not look after other work. Substitutes, duly approved by Engineer-
in-Charge of the work in the manner as aforesaid shall be provided for absence of any of 
the representation for more than two days. 
 
If the Engineer-in-Charge, whose decision in this respect is final and binding on the 
CONTRACTOR, is  convinced that no such technical representation is/are effectively 
appointed or is/are effectively attending or fulfilling the provision of this clause, a 
recovery (non-refundable) shall be effected from  the CONTRACTOR @ Rs.500/day of 
his absence  and the decision of the Engineer-in-Charge as recorded in the “site order 
book” and measurements checked/test checked in Measurement books shall be final and 
binding on the CONTRACTOR.  Further if the CONTRACTOR fails to appoint suitable 
Principal technical representative and other technical representative(s) or if such 
appointed persons  are not effectively present or absent  by more than two days without 
duly approved substitute or do not discharge their responsibility satisfactorily, the 
Engineer-in-Charge shall have powers to suspend the execution of the work until such 
date as suitable other representative(s) is/are appointed and the CONTRACTOR shall be 
held responsible for the delay so caused to the work.  The CONTRACTOR should submit 
a certificate of employment of the technical representatives(s) and shall produce evidence 
if any time required by the Engineer-in-Charge. 
 
ADDITIONAL CONDITIONS   

 
1. The CONTRACTOR shall make arrangement for obtaining electric connections if 

required and make necessary payments for the same as per rules 
 
2. Other agencies doing works related with this project will also simultaneously execute the 

 works and the CONTRACTOR shall afford necessary facilities for the same.  The 
CONTRACTOR shall  leave such necessary holes, openings etc, for 
laying/burying in the work of pipes, cable, conduits, clamps, boxes and hooks for fan 
clamps etc. as may be required for other agencies.  Conduits for electrical wiring/cables 
will be laid in a way that they leave enough space for concreting and do not adversely 
affect the structural members.  Nothing extra over the agreement rates shall be paid for 
the same.  

 
 
3. Any cement slurry added over base surface (or) for continuation of concreting for better 

bond is deemed to have been in built in the items and nothing extra shall be payable or 
extra cement considered in consumption on this account. 

4. The CONTRACTOR shall furnish along with the tender his proposed methodology and 
programme of construction in comprehensive manner of executing and completing the 
work with in the stipulated period.  The programme shall consist of the various 
components for each part of the work stipulated to be completed and a bar chart may be 
submitted in this connection.   

 
5. The CONTRACTOR shall take instructions from the Engineer-in-Charge for stacking of 

materials in any place.  No excavated earth or building materials shall be stacked on areas 
where other buildings, roads, services compound walls are to be constructed. 

 
6. Construction labour shall not be permitted (except staff for watch and ward if permitted) 

to stay inside the campus. The CONTRACTOR has to arrange for necessary photo 
identity passes for the labour for entry in to the campus. The labour movement should be 
restricted to the areas where work is carried out.    
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7. Royalty at the prevalent rates shall have to be paid by the CONTRACTOR on all the 

metals, shingles, sand, etc., collected by him for the execution of the work direct to the 
Revenue authority or authorized agent of the State Government concerned. 

 
8.  Tenderers are advised to study the drawing before tendering.  
 

9.    Sample of all materials, fixtures, fittings like flooring tiles, wall tiles, doors, windows, 
         sanitary fittings, roofing sheets etc, shall be got approved in advance  from the  
         Engineer-in-Charge before taking up the work. 

 
            TESTING OF MATERIAL 
 

The CONTRACTOR shall produce all the materials in advance so that there is sufficient 
time for testing and approving the material and clearance of the same before use at works. 
 
 Pre-cast concrete cobbles for floor: Concrete cobbles to be used in flooring shall be of 
hard, made out of 1:2:4 mix.  

             

           SPECIAL CONDITIONS 
 

1. No plot rent shall be charged for materials stocked in the specified land during the course 
of construction with the prior approval the engineer provided all such materials are 
removed after the works are completed. 

2. Royalty or charges due for use of private quarries and private land shall be paid by the 
CONTRACTOR. 

3. No labour camps shall be permitted in side the Site. Workers should be made to confine 
themselves to the work areas and should not wander in to the near by areas / buildings/ 
forests.  

4. If night work is required to be carried out to fulfill the agreed rate of progress all 
arrangement shall be made by the CONTRACTOR inclusive of lighting the area 
necessary charges has to be paid to the authority for power utilisation.  

 5. The works shall be carried as per specifications and as per best Engineering practice. 

6. No variations from, additions to and omissions from in the items of work shall vitiate the 
contract. All such variations, additions, substitutions etc shall be decided as per the terms 
of the contract agreement.  

7.   Child Labour is strictly prohibited. 
 

8. Water and Electricity: 

     The Contractor shall have to make his own arrangement at his own cost for adequate 
supply of water and for electric power that may be required for in connection with the 
works.   

9.  The work shall be carried out with least hindrance to the adjoining building and offices 
and the CONTRACTORs will be responsible for any damages, caused to the existing 
fixtures, electric fitting, etc. in the course of execution and the CONTRACTOR shall 
make good any such, damages without any claim for extra. 
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10. The debris / construction waste and other waste generated from the work spot   should not 
be thrown inside the site.  All waste material should be taken out of the site or should be 
dumped at a place earmarked by the Engineer in charge. 

 
11. All construction material should be stored only at places earmarked by the engineer in 

charge.  Material like cement, aggregate, steel etc should not be stored in buildings that 
are in use. If any material stored in un-authorized location the same shall got removed at 
the cost of CONTRACTOR. 

 
12. Preparation of concrete, mortars in the roads, pavements, under the building bare floors is 

strictly prohibited. 
 
13. No vegetation inside the campus should be damaged. 
14. Drinking water requirement of the labour should be arranged by the CONTRACTOR and 

they should be instructed not to misuse the facilities available in the various buildings. 
 
15. While transporting the materials along the road, spillage of material should be avoided. If 

any spillage occurs the same should be got cleaned immediately. 
 

Any violation of above will attract levy of compensation on the CONTRACTOR. 
 
Sub-Contractor’s conditions 
 
Subcontracting: 
It is preferred for the contractor not to engage in sub-contracting or subletting the work to 
others. In any case or so subcontracting may be allowed prior to the condition that the 
profile as well as the credibility of the contractor should be approved by the Architect, the 
Client and the project in-charge.  
 
The client will have no direct financial dealings or commitments with the subcontractor 
.Moreover the sub-contractor should abide with the technical instructions issued by the 
Architect. The Principal contractor will be completely be responsible for any technical 
anomalies or deviations in the work executed. 
 

            Special condition for Safety at the Site  

 
1. No workmen below 18 years and above 58 years of age shall be engaged for a job. 
 
2. All the workmen shall undergo Safety Induction, screening before engaging them on the 

job. Physical fitness of the person to certain critical jobs like working at height or other 
dangerous locations to be insured before engaging the person on work. 
 

3. Smoking is strictly prohibited at workplace. 
 

4. Sub-contractors shall ensure adequate supervision at workplace. They shall ensure that all 
persons working under them shall not create any hazard to self or to co-workers. Details 
of Sub –Contractors engaged shall be intimated to the Project Manager in writing. 

 
5. No one is allowed to enter into workplace and work at site without adequate foot 

protection. 
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6. All excavated pits shall be barricaded & barricading to be maintained till the backfilling 
is done. Safe approach to be ensured into every excavation. 

 
7. Adequate illumination at workplace shall be ensured before starting the job at night. 

 
8. All the dangerous moving parts of the portable / fixed machinery being used shall be 

adequately guarded. 
9. Ladders being used at site shall be adequately secured at bottom and top. Ladders shall 

not be used as work platforms.  
10. Erection zone and dismantling zone shall be barricaded and nobody will be allowed to 

stand under suspended loads. 
 

11. Contractor should spray water using Water sprayer periodically in the site to reduce the 
dust rising due to wind. 

 
12. Horseplay is completely prohibited at workplace. Running at the site is completely 

prohibited, except in the case of emergency. 
 

13. Material shall not be thrown from the height. If required, the area shall be barricaded and 
one person shall be posted outside the barricading for preventing the tres-passers from 
entering the area. 

 
14. All electrical connections shall be made using 3 or 4 core cables, having a earth wire. 

 
15. Inserting of bare wires for tapping the power from electrical sockets is completely 

prohibited. 
 

16. All major, minor accidents and near misses to be recorded and reported to the Engineer in 
charge. 

 
17. Scaffoldings used should be of proper construction. No Casuarinas pole / bamboo 

scaffolding is permitted. It should be inspected by competent person(s) before use 
 
18. All tools and tackles shall be inspected before use. Defects to be rectified immediately. 

No lifting tackle to be used unless it is certified by the competent authority. 
 

19. Good housekeeping to be maintained. Passages shall not be blocked with materials. 
Materials like bricks shall not be stacked to the dangerous height at workplace. 

 
20. Debris, scrap and other materials to be cleared from time to time from the workplace and 

at the time of closing of work everyday. 
 

21. All the unsafe conditions, unsafe acts identified by CONTRACTOR, reported by site 
supervisors and / or safety personnel to be corrected on priority basis. 

 
22. No children shall be allowed to enter the workplace. 

 
23. All the lifting tools and tackles shall be stored properly when not in use. 

 
24. Clamps shall be used on Return cables to ensure proper earthling for welding works. 
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25. Proper warning boards and caution notices to be displayed at required areas inside the 

site. 

Third Party Insurance 
 
Before commencing the execution of the Works, the CONTRACTOR shall insure against the 
liability for any material or physical damage, loss or injury which may occur to any property or 
life including that of the CAPE. or to any person, including any employee of the CAPE.  by or 
arising out of the execution of the works or in the carrying out of the Contract.  
Original policies should be submitted to THE OWNER for perusal. 
 
Workmen's Insurance 
 
Owner shall not be liable for any payment in respect of any damages or compensation payable 
according to law in respect or in consequence of any accident or injury or loss of life to any 
workman or other person in the employment of the CONTRACTOR or any sub-contractor. The 
CONTRACTOR shall insure against such liability with an insurer for sum of the established 
norms during the entire period till completion of work. 
 
Recovery from the CONTRACTOR 
 
Without prejudice to the other rights of THE OWNER against the CONTRACTOR in respect of 
such default, the OWNER shall be entitled to deduct from any sums payable to the 
CONTRACTOR the amount of any damages, compensation costs, charges and other expenses 
paid by the Owner and which are payable by the CONTRACTOR under this clause. 
 
Delay, Compensation for Delay and Extension of Time 
 
Time is the essence of this contract and CONTRACTOR shall complete the Work in all respects 
as per the contract within the date/period of completion specified. Should the CONTRACTOR 
feel that he will not be able to complete the work in time, he may apply for extension of Time to 
the Owner along with reasons and justifications there to for delays, if any. 
 
If the contractor fails to execute the work within agreed /extended period as per the specification 
agreed, THE OWNER will arrange the balance work through other agencies at risk and cost of 
the contractor.   
 
If in the opinion and absolute discretion of THE OWNER. Whose decision shall be final, 
conclusive and binding, the work is delayed on account of valid reasons not within the control of 
the CONTRACTOR; THE OWNER. shall make a fair and reasonable Extension of Time for 
completion of the Contract subject to agreement condition. The CONTRACTOR shall not make 
any claim for compensation or damage in relation thereto. 
 
Penalty for Delay 
 
If the CONTRACTOR fails to complete the work and clear the Site on or before the specified 
period of completion, he shall, without prejudice to any other right or remedy of THE OWNER 
on account of such breach, pay as agreed compensation an amount calculated as “Penalty for 
Delay” for the period during which the said works shall remain incomplete beyond the specified 
date of completion and THE OWNER. may deduct such damages from any money due to the 
CONTRACTOR. 
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The Penalty for delay shall be deducted from the CONTRACTOR at a rate of 1% of contract 
value per week subject to a maximum of 10% of the contract sum from the specified date of 
completion. 
 
 Defect Liability Period 
 
The defect liability period shall be 12 months after the date of issue of virtual completion 
certificate to the CONTRACTOR. 
 
The CONTRACTOR shall be responsible to make good and remedy at his own expense any 
defects which may appear within the Defects Liability Period arising in the opinion of THE 
OWNER who shall be the final authority. 
 
In case of default, THE OWNER may employ and pay other persons to amend and make good 
such defects and expenses consequent thereon or incidental thereto and shall be made good and 
borne by the CONTRACTOR and shall be recoverable from him. 
 
Security Deposit and Retention Money 
 
The person/persons, whose tenders may be accepted (hereinafter called the CONTRACTOR), 
shall permit THE OWNER to deduct, in addition to the money held by THE OWNER. as Initial 
Security Deposit, Retention Money, from each payment made to the CONTRACTOR. The 
Retention Money will be deducted at the rate of 10 % of each interim bill of the CONTRACTOR 
subject to a maximum of 10% of the total contract amount including security. 
 
The Retention Money deducted from each interim bills of the CONTRACTOR in the manner 
specified above, shall continue to be retained with THE OWNER. for due fulfillment of the 
work, and 50% will be refundable after the virtual completion of the work as specified herein. 
No interest shall be payable to the CONTRACTOR on EMD and / or retention money retained 
with THE OWNER.  
 
Upon the virtual completion of the entire works the CONTRACTOR would be paid by the 
Owner. 50% of retention money on virtual completion of work and balance 50% will be retained 
with THE OWNER. for a period of 12 months (termed as defects liability period). No interest 
shall be paid to the CONTRACTOR on account of this withheld money. This amount would be 
returned (less deductions if any) to the CONTRACTOR thereafter, on satisfactory expiry of 
defect liability period. In the event any defects occur during this period, they shall be dealt with 
as per conditions of contract and shall be duly recovered from Retention money and / or 
compensation paid to THE OWNER. 
Arbitration 
Arbitration shall not be the means of settling of disputes. All disputes unless settled by mutual 
negotiation will be referred to the civil court with jurisdiction at Trivandrum. 
 
Law Governing the Contract 
 
The Indian laws shall govern this contract for the time being in force. 
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ADDITIONAL CONDITIONS 

ADDITIONAL & PARTICULAR SPECIFICATIONS 
  
GENERAL 
 

The quoted rates for various items in the tender shall be inclusive of all the additional conditions and 
particular specifications and for adherence to all these conditions and specifications, no extra payment 
shall be made to the contractor. Any infringement and/or breach of these specification and 
condition(s) etc. shall render the contractor liable to action(s) under various clauses of the contract 
and such action stipulated in conditions therein. 
 

“A”  ADDITIONAL CONDITIONS 

 
1. The Contractor shall maintain safe custody of materials brought to the site. The Contractor shall also 

employ necessary watch and ward establishment for the work and other purposes as required at his 
own cost. 

 
2. For Cement and Steel and other materials, as prescribed, the quantities brought at site shall be entered 

in the respective material at site accounts and shall be treated as issued for maintenance of daily 
consumption.  

 
3. The procurement of Cement and Reinforcement Steel, and, their issue and consumption shall be 

governed as per conditions laid down hereunder. 
 

3.1. Cement 
 

3.1.1. The contractor shall procure 43 grade (Conforming to IS: 8112) Ordinary Portland 
Cement, as required in the work, from reputed manufactures of cement, having a 
production-capacity of one million tonnes per annum or more, such as A.C.C. L&T, India 
Cements, Malabar Cement, and Cement Corporation of India etc. as approved by 
Ministry of Industry. Government of India, and holding license to use ISI certification 
mark for their product whose name shall be got approved from Engineer-in-Charge. 
Supply of cement shall be taken in 50 kg bags bearing manufacture’s name and ISI 
marking. Samples of cement arranged by the contractor shall be taken by the Engineer-in-
Charge and got tested in accordance with provisions of the relevant BIS codes. In case 
test results indicate that the cement arranged by the contractor does not conform to the 
relevant BIS codes, the same shall stand rejected and shall be removed from the site by 
the contractor at his own cost within a week’s time of written order from the Engineer-in-
Charge to do so. 

 
3.2. Steel and Cement brought to site and remaining unused shall not be removed from site without 

the written permission of the Engineer-In-Charge. 
 
4. No payment shall be made to the contractor for any damage caused during the execution of work 

because of cause(s) not covered. The damage to work will be made good by the contractor at his own 
cost, and no claim on this account shall be entertained.  

 
5. Some restrictions may be imposed by the security staff etc. on the working and/ or movement of 

labour, materials etc. and the contractor shall be bound to follow all such restrictions/ instructions and 
nothing extra shall be payable on this account. 

 
6. The contractor shall comply with proper and legal orders and directions of the local or public 

authority or municipality and abide by their rules and regulations and pay all fees and charges which 
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he may be liable and nothing extra shall be payable on this account. The work shall be carried out 
without infringing on any of the local Municipal Bye-Laws. 

 
7. The rate for every item of work to be done under this contract shall be for all heights, depths, lengths 

and widths of the structure (except where specially mentioned in the item) and nothing extra will be 
paid on this account. 

 
8. The contractor shall take all precautions to avoid all accidents by exhibiting necessary caution boards 

such as day and night boards, speed limit boards and flags, red lights and providing barriers etc. He 
shall be responsible for all damages and accidents caused due to negligence on his part. No hindrance 
shall be caused to traffic during the execution of work. Nothing extra shall be paid on this account. 

 
 
9. The contractor will work in close liaison, during the works, with other contractors of water supply, 

sanitary, drainage arrangements, electrical installation and any other works and adjust his work plan 
accordingly. 

 
B.  ADDITIONAL SPECIFICATIONS 
 
1. GENERAL 
 

1.1.1. Should there be any difference between the specifications mentioned above and the 
specifications given in the schedule of quantities, the later shall prevail. 

 
1.1.2. If the specifications for any item are not available in the KPWD Specifications cited above, 

relevant BIS Specifications should be followed. 
 

1.1.3. In case BIS Specifications are also not available, the decision of Engineer-in-Charge given in 
writing based on acceptable sound engineering practice and local usage shall be final and 
binding on the contractor. 

 
1.1.4     Articles classified as first quality by the manufacturer shall be used unless   otherwise specified. 
 
1.1.4. Wherever it is desired to procure factory-made materials, such factory-made materials shall 

be procured from reputed and approved manufacturers or through their authorized dealers. 
The contractor shall obtain the approval from the Engineer-in-Charge of such firms prior to 
procurement of such factory-made materials. The Engineer-in-charge may, at any stage, 
inspect such factories/ manufacturing units. The contractor shall have no claim if the factory 
made materials brought to the site are rejected by the Engineer-in-charge in part or in full due 
to bad workmanship/ quality etc. even after the inspection of the manufacturing units. 

 
1.1.5. The manufactured materials brought at site of work shall, in general, conform to the relevant 

specifications. The source for supply of the manufactured materials shall be approved by the 
Engineer-in-charge. The contractor shall have no claim if the manufactured materials brought 
to the site are rejected by the Engineer-in-charge in part or in full due to bad workmanship/ 
quality etc.   

1.1.6. Equivalents for the various materials and the materials of approved make shall be got 
approved from the Engineer-in-Charge of work in writing before using them on the work. 

 
1.1.7. The contractor shall maintain register for cement, paint and other registers as required by the 

Engineer-in –charge and those should be signed by the contractor or his authorised agents and 
the Asst. Project Engineer in charge of the work. 

 
2. The following modifications to the above specifications shall, however, apply. 
 
2.1. Earth Work 
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2.1.1. During excavation and trenching work etc., the contractors shall ensure compliance to the 

guidelines in such matters laid down by the local body / bodies to ensure that there is 
minimum hazard to the operating personnels and users, minimum inconvenience to the users, 
minimized damage to the underground plant/services of other utilities in a coordinated way, 
in the interest of public convenience and overall safety. 

  
2.1.2. The contractor shall, at his own expense and without extra charges, make provision for all 

shoring, pumping, dredging or bailing out water, if necessary, irrespective of the source of 
water. The foundation trenches shall be kept free from water while all the works below 
Ground Level are in progress, without any extra payment.  

 
2.2. R.C.C.Work (Nominal mix concrete)- Water-Cement Ratio: - For RCC Works, wherever.  
 
2.3. All above materials like stone aggregates, coarse sand, fine sand, Bricks, Surkhi, Stone etc. 

confirming to the KPWD specifications to be brought from the sources approved by Engineer-In-
Charge. In case, at any stage during execution of work, the material from the approved source 
being not available or otherwise, and, is required to be arranged from other sources conforming to 
relevant KPWD specifications and duly approved of Engineer-in-charge, involving extra lead etc. 
nothing extra shall be paid on this account. 

  
2.4     Measurement:- As per KPWD specifications. For Earth filling, immediately after 
awarding the work, Pre-measurements (initial levels) should be taken jointly by the Contractor 
and the Engineer and got approved by the OWNER before starting actual filling 
 
 

1.1.1. Rate:- The rate includes the cost of materials and labour involved in all the operations 
described above including the cost of centring, shuttering.  

 
 
 
 

DIRECTOR 
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SCHEDULE OF QUANTITIES 
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FORM OF TENDER 
 
 

Name of work         :   Construction of road for Adivasi colony at 
                 college of Engineering Pathanapuram 

 
 
            

 
 

QUOTED RATE OF THE CONTRACTOR 
 

I/We agree to undertake to execute the work   

1. At Estimate rate       

2. ______________________________________________________%   below   

estimate rates 

3. ______________________________________________________%  above   

estimate rates 

 
 
 
 
 
 
 
 
 
 

Note  :        Score out which is not applicable 
 

      The rates may be quoted in words and figures  
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Construction of road for Adivasi colony at college of Engineering Pathanapuram 
 
 
Sl.No. 

 
DESCRIPTION 

 
    
QNTY 

 
UNIT 

 
RATE (Rs.) 

 
AMOUNT 
(Rs.) 
 

1 Earth work cutting and filling in all 
classes of soil and depositing with all 
leads and lifts upto including breaking 
clods, watering, ramming, and 
sectioning of spoil bank etc. complete 
for leveling  

 

2000 

 
 
 

M3 

 
 

 
111.37 

 

2,22,740.00

2 Earth filling with available red earth at 
site, compacting by rollers, watering 
etc. incuding all material and labour 
charges, conveyance charges etc. 
complete 

 
880

 
 

M3 

 
 

209.16 
 

184060.80

3 Cement concrete 1:3:6, using 60% 
40mm broken stone and 40% 20mm 
broken stone for retaining wall 
including form work conveyance, 
labour charges, watering curing etc 
complete 

 
215 

 
 

M3 
 

 

 
 

4715.02 
 
 

1013725.00 

4 RCC 1:2:4 using 20mm   for base slab 
15 cm thick with hole slab including 
cost of all materials and labour charges 
etc complete. 

 
19.125

M3 
 

 

 

 
7454 

1,42,557.75 

5 RCC 1:2:4 using 20mm   for base slab 
for drain 45 cm height, side wall 20 cm 
thick bottom 20cm including cost of 
materials and labour charges etc 

 
52.50 

 
M3 

 

 
9050 475125 

6 PVC pipe weep hole [110 mm dia] 
As per site conditions 

40 M 260 10400 

7 RCC 1:2:4 using 20mm   for belt over 
the toe wall 15 cm thick including cost 
of all materials and labour charges etc 
complete. 

11.25  
M3 

 

6657 74891.25 

8 Providing, supplying and placing in 
position T M T rods for RCC work 
including cutting, bending and tying 
with 18mm gauge bindingwire.[Make - 
Tata / vizag / sail ]  

61.52 Q 5727.81 352374.87 

9 Turfing with grass 520 M2 
 

330 171600.00 

 GRAND TOTAL    2647474.67 
 
(Rupees Twenty Six lakh forty seven thousand four hundred and Seventy five only) 
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